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AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF HUSLIA, ALASKA

PROJECT NO. AN 04-G386

To complete this project, ANTHC and the City of Huslia mutually agree to the terms and
conditions contained in this Amendment.

APPROVED BY: (z N oV 06 W%%W

Date Ralph(Hogge, P.E.
Director, Regional Facilities Servwes
DEHE, ANTHC
APPROVED BY THE /2-%-06 AWtz O Al
CITY OF HUSLIA: Date SFoyeeSam Novman CBUrgers
Mayor

City of Huslia, Alaska




AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF HUSLIA, ALASKA

PROJECT NO. AN 04-G86

DATE OF DOCUMENT:
November 2006

A. INTRODUCTION

B.

Throughout this Amendment these entities are referred to as follows:

City of Huslia = City

Alaska Native Tribal Health Consortium = ANTHC
Community Development Block Grant = CDBG
Cooperative Project Agreement = CPA

Denali Commission = Commission

On Aug. 5, 2004, ANTHC and the City of Huslia executed a CPA authorized by the Denali
Commission to construct a new health clinic in Huslia, Alaska. Project activities included
site preparation, materials and equipment, construction, and labor.

On Dec. 13, 2004, ANTHC and the City of Huslia executed an Amendment No. 1 to the

CPA to add $397,039, via Denali Commission Financial Assistance Award Project No.
0071-DC-2002-124, Amendment No. 3, dated September 2004.

REVISION OF PROJECT FUNDING

This Amendment adds $200,000 of FY05 Community Development Block Grant funds.
Amendment No. 1 identified a project budget that included $48,850 in “City” funding and
$109,260 in unspecified “Remaining” funding. This Amendment rescinds these funding

sources and amounts and replaces them with the CDBG funds.

Project funding therefore totals $1,655,329.
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CITY OF HUSLIA, AMENDMENT NO. 2
NOVEMBER 2006

PROJECT NO. AN 04-G86

A revised project budget and funding sources table is provided below.

Funding Sources
Job | Scope | =2 Unit Central Total ) . Matching Funds
Type | of Work | © 5 Cost Oper.* Cost ?:?(HOE.]?:[[ ?:i/noazh IHS CDBG
FYQ3** FYO5
Construct
M-CL |[pewclinic | 1 |LS 1,535,815 119,514 1,655,329] 893,712| 397,039| 164,578| 200,000
Total Award| $1,655,329]1$893,712|%397,039|5164,578| $200,000

* Central operations services pay for ANTHC engineering technicians, drafting services, surveying, financial
support, shipping and receiving staff support, and those services in direct support of force account type

construction.
## THS Tribal Equipment finds

By signing this Agreement, the City agrees its matching CDBG funds shall be transferred to
ANTHC and used for the project. If these matching funds are not made available, project

activities will be curtailed.

This document constitutes Amendment No. 2 to the CPA to construct a new health clinic in
the City of Huslia, Alaska. All other sections of the original CPA and/or Amendment No. 1

remain in effect as agreed upon and executed.




ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 Bragaw Street, Suite 200

Anchorage, Alaska 99508

MEMORANDUM
DATE: November 2006
FROM: Environmental Coordinator

SUBJECT: City of Huslia— Final Environmental Review
Amendment No. 2, Project No. AN 04-G86

TO: FOR THE RECORD

An environmental review, in accordance with the National Environmental Policy Act (NEPA)
and the National Historic Preservation Act (NHPA), is required for this project based upon
proposed Federal funding for this project. The Alaska Native Tribal Health Consortium
(ANTHC) has considered all potential environmental concerns (specific and cumulative effects)
associated with this phase of the project in consultation with applicable federal, state, and local
authorities. An Environmental Review Checklist was completed August 10, 2004 for the
proposed health facilities project. The scope of the project remains unchanged with Amendment
No. 2.

The ANTHC will revisit the environmental review to determine if potential environmental
concerns have been addressed if the scope of work changes in the future.

Diana Rigg, AI%
ENoN Ol




Denali Commission
510 L Street, Suite 410
Anchorage, AK 99501

907.271.1414 te!
907.271.1415 fax
888.480.4321 foll free
www.denall.gov

November 9, 2006

Ms. Diana Rigg

Alaska Native Tribal Health Consortium
1901 South Bragaw, Suite 200
Anchorage, AK 99508-3440

Dear Ms. Rigg:

RE:

Environmental Determyinations

This letter is written by the Denali Commission (Commission) to indicate to the Alaska
Native Tribal Health Consortium (ANTHC) that the course of action outlined in the
environmental memorandum (attached) is appropriate for the following clinic project:

Huslia ANQ4-G8B

Please contact Ms. Denali Daniels of my staff, ddaniels @denali.gov, 271.1189, with any
questions.

Sincerely,

Tessa L. D. Rinner, MPA
Director of Programs

Attachment

CC:
File:

Paul Morrison/Simon Mawson/Dan Rietz, ANTHC (via e-mail)

Chronological
0100-DC-2003-I13/Huslia/Correspondence




